
Attachment 10 

 

ESTIMATED CONSTRUCTION SCHEDULE 

 

MOBILIZE - SEPTEMBER, 30 2019 

INSTALL CONSTRUCTION ENTRANCE, EROSION AND SEDIMENT CONTROLS OCTOBER 1 

    TO OCTOBER 31, 2019 

CLEAR AND GRUB AS REQUIRED - OCTOBER 1 - NOVEMBER 15, 2019 

CONSTRUCT E&S CONTROLS, ACCESS ROAD, AND PADS - OCTOBER 15, 2019 TO AUGUST 30, 2020 

STABILIZE SLOPES - MAY-JULY 2020 

FINAL CLEAN UP AND DEMOBILIZATION - AUGUST 2020 

POULTRY HOUSE CONSTRUCTION TO START AS PAD SPACE IS AVAILABLE 


